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Code 586 Resource Model

ISE Pri Staffing Changes
bt (June - July 2004)
- Carmen Roscoe (Co-Op)
AISE
Mission AISE
Req
AISE
Unique
ISSI ISSI
Sys Fac Management
Adm Mgmt
ISE Dir Sp ISSI Adm IT
(none) (none)
: ISSI
ISE Dir Std P ISSI Other
(none) Eap (none)
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LWS Data Sys
Aura

LDCM

SOMO
Swift/GLAST
NPP

Space Telescope
Code 690
NSSDC

(] ).V.\ o

Air & Space Mus
Data Grid
Intelligent Sys
Adyv Sens Fleet
Sensor Web
OptiPuter

Sci Data Proc Sys
SEEDS

EDOS

EDIO

ECHO

DAAC Ops
Branch Mgmt

Code 586 Staffing Model

Flight Projects

Space Science

Earth Science

Technology
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Project Status - External

Activity May | Jun | Jul ISD Date CS |0CS Comments
DAAC Ops 03-28-2002 | 4
SRR for WIST held; ECHO nomination for
ECHO 03-27-2004 | 1.5 SWV of the year; potential budget problems
for 2005
EDOS 08-28-2003 | 1 Upgrades to data capture (tape to disk)
SDPS (SSDO) 06-27-2001 | 5.7 Release 7 completed; Aura SORR
completed, went well
Aura ephemeris data received, processed,
GES DAAC 01-24-2002 | 0.8 .
delivered to Aura teams
HST 10-23-2001 1 442 handling I:'ObOtIC servicing; lull for
Kevin H.and Jim J.
JWST 1
Working w/HQ on inst RFP for NPOESS
i LR B and bridge mission (NPP2)
LEP/LHEA 09-26-2002 | 1.8 DELCOURT model dev proceeding
LIS 1 Slated for October conclusion; S. Olden
scheduled to support Flight Software
Working w/ Lockheed Martin Solar
NSSDC 01-29-2004 | 1.9 Astrophysics Lab to standardize web

services throughout Code 630
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Project Status - External

Activity

May | Jun | Jul ISD Date CS |oCs Comments
Aura Testing Today 4D Proceeding to early-orbit checkout
GLAST 1
SOMO 1 Supported Aura pre-launch, launch, and
ost-launch testing; supported HST testin
P & supp g
Previous test concerns addressed; some
Swift 1 re-testing needed due to concerns from
science team; some indication of
understaffing on project
EDIO 3.3 Now working NOAA long-term archive
) activities
Successful presentation to HQ/Y on 6/23;
NPP 0.5 revised Level | requirements determined;

possible NPP SDS prototype for late
summer
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Project Status - Internal

Activity May | Jun | Jul ISD Date CS | oCSs Comments
: 27 May :
Adv Data Grid 2004 2.2 | st delivery to LDCM
Eil Bt crias 1 Awaiting fundln.g decision from Code T;
processing moved to G5
Invasive Sp - EO1 0.3 EO-I Aster/Hyperlop scenes now being
acquired
LWS Data System 0.8 Work in progress to identify metadata
standards
Earth Today 0.5 R. Mullinix preparing for PIP2; work on
schedule
Aqua/Aura Cueing - 1.2 Major delay in acquisition of hardware
OptiPuter 1.5 GISS model ensembles now running on G5
and Compaq
RASC 1 Support shifting to fe.ature detection
analysis
Adyv Sensor Fleet 0 Support suspended until Jessica Matthews
Software Dev returns
Administration 2.1 K.Thomas now controlling property
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Upcoming Proposals

® FPGA/Data Assimilation Study

® Support from T. Lee (HQ/YS) - discussion w/ E.
Torres (ESTO) in August

® Proposal written for ESTO study

® Sensor Web Simulator

® T.Lee has planned $|M for FY06 launch

® Will seek R&TD CS charge numbers during
FYOS
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